

SECRET

FEB 1970

EX-113 112

25X1
25X1 S E C R E T 182137Z FEB 70 CITE [REDACTED] 267.

ACTION COPY

25X1

[REDACTED]

25X1

WE ARE PROCEEDING WITH A SPECIAL REQUIREMENT REQUESTED BY [REDACTED] WHICH WILL BE PAR 255. PREPARATION OF SIMULATIONS OF HIGH- ALTITUDE PHOTOGRAPHY PAR BEING FORWARDED VIA MAIL TOMORROW.

THE ESTIMATED COST IS [REDACTED] AND THE PAR WILL BE COMPLETED BY 30 JUNE 1970, ASSUMING WE CAN START IN MARCH.

WE ANTICIPATE AN UNDERRUN OF PRESENTLY AUTHORIZED WORK ADEQUATE TO COVER THE COST OF THIS PAR, THEREFORE NO CHARGE IS REQUESTED IN THE PRESENT ESTIMATED COST AND FIXED FEE OF THE CONTRACT. REQUEST CONFIRMATION OF AUTHORIZATION TO INCORPORATE PAR 255 INTO CONTRACT.

S E C R E T

--END OF MESSAGE--

SECRET

Declass Review by NGA.

GROUP 1
Excluded from automatic
downgrading and
declassification

25X1

BEST COPY
Available

SECRET

OSA 1705-69
Copy 4 of 7

Contract [REDACTED]
Amendment No. 7

20 JUN 1969

Gentlemen:

1. This document constitutes Amendment No. 7 to Contract [REDACTED] and the United States of America.

2. By mutual agreement between the parties hereto, PART II - PERIOD OF PERFORMANCE is amended by extending said performance period to 30 June 1970.

3. All other terms, conditions, and requirements of this contract, as amended, remain unchanged and effective.

4. Please indicate your receipt and acceptance of this Amendment No. 7 to Contract [REDACTED] by executing the original and two copies hereof. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

THE UNITED STATES OF AMERICA

SIGNATURE

[REDACTED]
Contracting Officer

ACKNOWLEDGED AND ACCEPTED

TITLE Vice President

DATE 7 July 1969

SECRET